

# CITY OF SHAWNEE

**CITY HALL**  
11110 JOHNSON DRIVE  
SHAWNEE, KS 66203  
(913) 631-2500  
FAX (913) 631-7351

**CIVIC CENTRE**  
13817 JOHNSON DRIVE  
SHAWNEE, KS 66216  
(913) 631-5200  
FAX (913) 631-4651

**FIRE**  
6501 QUIVIRA ROAD  
SHAWNEE, KS 66216  
(913) 631-1080  
FAX (913) 631-1628

**POLICE**  
5850 RENNER ROAD  
SHAWNEE, KS 66217  
(913) 631-2155  
FAX (913) 631-6389

**MUNICIPAL COURT**  
5860 RENNER ROAD  
SHAWNEE, KS 66217  
(913) 742-6003  
FAX (913) 962-0983

## CONSTRUCTION UPDATE #1

52<sup>nd</sup> Circle & 53<sup>rd</sup> Street, East of Nieman Road Storm Drainage Improvements  
P.N. 3402, SMP TC-021-071

October 21, 2016

Dear Resident:

Amino Brothers was given a Notice to Proceed for the drainage project on August 22, 2016. The original contract completion date for the project is November 20, 2016. Due to numerous weather and utility relocation delays, the project has had a slower than anticipated start. We hope the majority of these utility relocation delays will be behind us in the next week. Once a deep sanitary manhole is replaced today (10/21), Amino intends to start a second crew the week of October 24<sup>th</sup>. One crew will continue with sanitary installation, and one crew will complete 53<sup>rd</sup> Street curb, inlet, driveway and street repairs. This will allow us to move the majority of construction activities off 53<sup>rd</sup> Street.

Over the past two months, at the City's request, Amino Brothers has also completed two emergency pipe repairs for Shawnee on Holliday Drive to keep access to the landfill open and on Johnson Drive near Woodland Dr. Priority was given to these two emergency locations due to their high traffic volumes and imminent failure. Amino has submitted a revised schedule and the new timeline for completion is mid-December 2016. If you have any questions during the remainder of construction please contact any of the people listed below.

Project contacts are:

Anthony Philipscheck, Renaissance Infrastructure, Project Inspector, (816) 217-8474(cell)  
Curt Talcott, P.E., Renaissance Infrastructure, Design Engineer, Office phone (913) 381-1170  
Cynthia Moeller-Krass, P.E., City Project Manager, 913-742-6236  
Matt Perll, Sr. Engineering Technician, 913-742-6237

The contractor for the project is:

Amino Brothers Co., Inc. (913) 334-2330  
8110 Kaw Drive, Kansas City, KS 66111

Sincerely,

**CITY OF SHAWNEE**



Matthew D. Perll

Sr. Engineering Technician

CC: Mayor, Council Members, City Manager, Development Services Director/City Engineer

